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Week of 1/2:  

§ Close Trail – install barricades at each end of the 
project  

§ Install barricades and / or fencing on both sides of 
each intersection 

§ Install trail closed signs at each end of the project 
§ Mobilization of trailer and equipment 
§ Clear north side of 33rd for staging  
§ Pot Hole if possible (freezing ground). Must have 

archeologist on site to monitor this activity 
§ Continue installing silt fence 
§ Continue installing safety fence 
§ Construct temporary path on north side of 33rd 

Street for kids to get safely to their bus stop 
§ Begin removing obstructions, split rail fence and 

guard rail 
§ Install construction entrances 

 
 

 
 
 
 
 
 
 
 

Week of 1/9: 
 
§ Begin clearing, starting at south end and moving 

north. 
§ Relocate water service at wall #6 – Sta 226+75.  
§ Relocate mailbox at Sta 230+50 
§ Continue potholing 

 
 

Pot holing to locate utilities 

 
 

Week of 1/9 

§ Begin clearing, starting at south end and moving 
north. 

§ Relocate water service at wall #6 – Sta 226+75.  
§ Relocate mailbox at Sta 230+50 
§ Continue potholing 

 
Week of 1/16 

§ Continue clearing 
§ Begin grubbing, again starting at south end and 

moving north 
 

 
 

 
 

 
Installing erosion  control fencing 
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Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 
 
 

We appreciate your support as we continue developing 
the East Lake Sammamish Corridor! 
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